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USDA National Finance Center

EmpowHR Timeline 01/08/10

Calendar Year 2009 Calendar Year 2010

EmpowHR Release 2 (CY09 PP12)

LOC ePerformance Pilot (CY09 PP14)

GPO 

Migration

Sec. 

v9.0

Tools Patch 

Upgrade
EmpowHR NEIS Modifications

(CY09 PP16)

EmpowHR Release 6 (CY10 PP20)

Open Agency Implementation Window (CY10 PP17)

Disaster Recover Drill

(CY10 PP12)
Disaster Recover Drill

FSIS Pay Plan – Project 80239 (CY09 PP15) Person Model

EmpowHR Release 3 (CY09 PP20)

OctJun JulMar Apr DecNovAug SepMayFeb OctJulMar AprJan NovAug SepMay JunFeb DecJan

 LOC ePerformance  Enhancements?

EPIC Elimination Projects

Override Code Analysis 

DHS Reconciliation

HCUP – Phase II

Open Agency Implementation Window (CY10 PP08)

EmpowHR Release 5 (CY10 PP10)

EmpowHR R4 

(CY10 PP01)

EmpowHR Software Upgrades

EmpowHR R7 

(CY11 PP01)

Open Agency Implementation

(CY11 PP08)

Data Accuracy 

Measurement

HCUP – Phase I 

DHS Reconciliation

Replace NEIS/Person Model ?

HCM Data Warehouse

? Indicates that Agency has not agreed on Implementation

Web Services Integration with Recruiting 

Systems (Monster/Taleo) ?

Agency Implementations

Special Projects

HCUP – Phase III

DHS Reconciliation

HCUP – Phase IV

DHS Reconciliation

Override Code Implementation

GPO/DHS MSS?

Analysis and Recommendations

Mass Processing

Automate Table Updates

BEAR Updates – 90547 (CY09 PP25)

Implementation

Mass Processing Implementation?

PINE Edits

Oracle Delivery MSS AWE
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USDA National Finance Center

EmpowHR Timeline 01/08/10

Calendar Year 2011 Calendar Year 2012

EmpowHR Release 8 (CY11 PP12)

Disaster Recover Drill

(CY12 PP15)

Disaster Recover Drill

(Cy11 PP15)

EmpowHR Release 9 (CY11 PP20)

PeopleSoft v9.1 Release/Maintenance Pack Upgrade

Open Agency Implementation (CY11 PP24)

Open Agency Implementation (CY11 PP17)

Open Agency Implementation

(CY11 PP08)

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Open Agency Implementation (CY12 PP17)

Open Agency Implementation (CY12 PP08)

EmpowHR Release 11 (CY12 PP12)

EmpowHR R10

(CY12 PP01)

EmpowHR R13 

(CY13 PP01)

Move to Denver/Oracle Database Conversion (TBD)

? Indicates that Agency has not agreed on Implementation

PeopleSoft Talent Acquisition Management (TAM)/Candidate Gateway (CG) 

Implementation ?

EmpowHR Software Upgrades

Agency Implementations

Special Projects
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